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New 
Detectors

TOF West

HBD

RXNP

MPC North
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New Detectors 
Services
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HBD Signal Rack

Cutouts Done

Mounting Brackets Done

“Chimney” Done

Cable Cover waiting for material
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Still Needed for Approval to Operate:

• Where will fan(s) be mounted? – CM base “cubby hole”
fan model and specs to be forwarded to Safety

• Written design and operation description and– To be 
forwarded to Safety 

• Order for 5 blowers & drivers (4 +1 spare) is in the 
works 

HBD (Hadron Blow Drier)
Electronics Cooling

Blower requirements:

5 cfm (142 l/min) 

@ 5 in WC (1245 Pa) 

Order in Process,
Finally ! Rec. ~ 2 weeks ?
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HBD “EBO” Heaters
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Subsystem 
Maintenance & Repairs

• EMCal West & East Done
• DC HV/LV patch panel upgrade & 

wire repair Done
• MPC South repaired 
• BBC South & North repairs done 

MuTr grounding problems Fixed
• MuTr North and South HV/FEE

troubleshooting ~ Done..Dry air 
distribution balancing ongoing

• RICH light leak ~
PC HV module/cable maintenance 
done

• TEC upgrades done
• MuID survey  11/15/06
• MuID commissioning next month

after flammable gas is on 
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Infrastructure 
Work

RequestedDoor Latch maintenance for security

Nov 06MuID survey

Nov-DecRun 7 prep support

?Roof leak repairs

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support
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11/30/0611/1/06Electronics Installation/Commissioning

11/30/0610/23/06MuID survey

12/18/0612/11/06MuID commissioning

(temporary LN2 system in-place)

11/30/0610/1/06HBD preamp cooling system

11/15/0610/25/06HBD drying heater system commissioning

CompleteStart

11/30/06in progressElectronics Installation/Commissioning 

HBD

TOF West, RXNP, MPC N

Remaining Schedule
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Remaining Schedule
(cont’d)

10-Nov6-NovConnect EC services

5-Dec5-DecStart Flammable Gas Flow

18-Dec5-DecAll Up Commissioning

1-Dec1-DecClose rolling door

1-Dec13-NovPink Sheeting & Blue Sheeting

1-Jan1-JanShutdown Concluded/Start of Physics Run

18-Dec18-DecBeam in yellow ring

25-Dec25-DecBeam in blue ring

30-Nov20-NovRebuild Rolling door

8-Dec8-DecRHIC Cooldown Begins

21-Nov20-NovMove MMS full North/Install beam pipe collar

CompleteStart

8-Nov8-NovInstall EC Ladder

8-Nov8-NovInstall EC rear access & ext.

3-Nov1-NovPrepare IR & EC for move to IR/move cart, manlifts, collars

6-Nov6-NovEC Roll in

31-Dec25-DecRHIC beam conditioning

East carriage roll in & setup 
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Looking Ahead

What’s up for next year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade ?
• Infrastructure improvements 
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SEU Test
John Lajoie Iowa State

Experimental Impact Statement

• The box dimensions are:  17” x 10” x 3.5”.

• The only services required by the box in order to function are AC 
power and a Cat5 cable connected to the USB interface. 

• The FPGA devices will be programmed and monitored over an external USB connection, 
which is run over a USB -> Cat5 extender box. This extender has a maximum range of
150 feet of Cat5 cable, which should be sufficient to reach from the PHENIX IR to the
rack room, where it will connect to a laptop containing the analysis and configuration
software. (The laptop will require network access, and will comply fully with all BNL
cybersecurity requirements.)

• Because SEU events are relatively rare, it would be best to expose the apparatus to as high
a particle flux as possible. However, the box represents a substantial amount of material
and it would be unacceptable to place the box within the acceptance of the central arms.
Placement within one of the muon arms, near or on the central magnet pole, would be optimal.
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SEU Test
John Lajoie Iowa State

Current proposed location for test 
box. To be oriented with long side 
of box perpendicular to ebeam orbit 
direction (z). 
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PHENIX Annual 
Safety Review 

Follow Up

• No major problems/no critical action items

• Provide as-built drawings and procedures for new gas 
systems (TOF W and HBD)

• Provide documentation on carpet runner/bridge floor 
barrier to J. Levesque for reviw (DONE – Approved)

• Comprehensive review of PHENIX procedures, revise where 
necessary, retire where appropriate
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Next Week

• Pink sheets/white sheets/ blue sheets

• HBD, TOF W, RXNP, MPC N electronics 
commissioning

• HBD signal rack chimney

• HBD & TOF W mixing house gas control 
systems

• MuID survey ~Wednesday-Friday

• PHENIX Procedure review
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


